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MEMORANDUM FOR COMMAND ERS, MAJOR SUBORDINATE COMMANDS 

SUBJECT: Design-to-Cost 

1. It has been brought to my attention that there is a wide-spread problem with our Air Force project 
designs going over the Programmed Amount (PA). The problem is compounded when our districts 
neglect to identify and highlight cost problems during the initial phases of the design process. 

2. Although this concern was highlighted by the Air Force, it should be addressed during the project 
definition phase of all of our Corps projects. Only recently during a trip to the Pacific and Far East, 
General Lorber, Commanding General, PACAF, expressed concern about the Corps poor performance 
in matching the costs established during the initial design with the actual project costs. 

3. In order to address this concern, we must place more emphasis on establishing a better working 
relationship between our designers (In-House or A/E), cost engineers and customers. They should 
work together as a team, starting as early as the authorization /appropriation phase and continuing this 
relationship throughout the construction life of the project. We must work with the customer to ensure 
that the design cost represents the actual scope of the initial programming estimate. 

4. It is recognized that, in a real world situation, changes to project scope may be inevitable, and we 
must be responsive and sensitive to our customers’ needs. When these situations occur, you must 
formally discuss the ramifications with your customer and establish an understanding as to the cost and 
schedule impact, much the same way that A-Es conduct business. This is the centerpiece of a new 
design funds management system called “Assured Pricing” which will be tested in FY97 at two 
districts and implemented Corps-wide in FY98. 

5. The district commanders are personally responsible for enforcing this procedure and holding 
functional chiefs accountable for their performance. 

FOR THE COMMANDER: 

Major General, USA 
Director of Military Programs 

CF: 
Commanders, District Commands 
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